@R ORIGINAL

USA Environmental Elkton Farms Firehole #3 02-03-002

Grid Progress Chart USA Subcontract 02-03-001 11/29/07
-Gnds Being Worked BackHoeReq. | Comp. this week Grid on Hold Failed QC Insp Phase II
Note: Tracer Elements are classified as MC, and stored in metal drums inside a locked Connex Box. They are listed here for accounting purposes
Grd[ Star [Comp.[ WEC . oA | Total [Phase [ Phase i] Soilin [Phase I Date
.| Date | Date | items tacts| LBS | Pass Fail Passed M/H_| MEC | cubicFt | QA
C3C | 9/27/07 | 10/11/07| 243 21 1304 45 | Passed| 10/11/07 Passed [10/11/07 | 330.8 61 0 3,060 Passed 11/8/2007
11/26/07
10/25/07] 10/31/07| 495 | 17 | 1,368 | 17 | Passed| 10/31/07 Passed [10/31/07 | 212 4 0 498.4
D4D | 10/11/07| 10/18/07| 92 10 | 1,195 | 89 [Passed| 10/18/07 Passed [ 10/18/07 | 160 40 0 2,025 | Passed 11/1/2007
D4A | 10/18/07 [ 10/25/07| 51 42 | 1,122 | 192 | Passed| 10/24/07 Passed [ 10/24/07 | 158 10 210 Passed 11/1/2007
F5A | 10/1/07 | 10/5/07 | 75 4 810 | 56 [Passed| 10/9/07 Passed| 10/9/07 | 116
F5B | 10/9/10 | 10/18/07| 313 vh 2,349 | 132 | Passed| 10/18/07 Passed | 10/18/07 | 306 117 505 by i A Passed 11/2/2007
F5C | 9/19/07 | 9/25/07 | 266 5 890 29 | Passed| 9/25/07 Passed | 9/25/07 186
F5D | 9/25/07 | 9/28/07 | 31 Z 725 47 | Passed| 10/1/07 Passed | 10/1/07 125
G1B | 8/22/07 | 8/22/07 0 1 15 0 |Passed| 8/23/07 Passed | 8/23/07 6
G4C | 9/12/07 | 9/19/07 | 544 23 2,226 | 95 |Passed| 9/19/07 Passed | 9/19/07 292
6/13/07 | 11/5/07 | 213 | 23 | 1,151 | 249 | Passed| 11/5/07 Passed [ 11/5/07 | 295 65 34 7,756 )
H1A | 8/22/07 | 9725107 | 80 | 10 432 | 17 |Passed| 11/7/07 Passed [ 11/7/07 | 94.5 18 82 1,900 | Passed 11/7/2007
H1B | 9/21/07 | 9/27/07 | 439 | 6 1000 | 8 [Passed| 9/27/07 Passed | 9/27/07 | 192 42 3 2,514 | Passed 11/7/2007
H4C | 8/14/07 | 8/27/07 | 2,811| 41 | 4,542 | 234 | Passed| 8/28/07 Passed | 8/28/07 | 466 56 965 3288 Passed 10/3/2007
H4D | 8/27/07 | 9111/07 {1,156| 25 | 2,954 | 177 | Passed| 9/13/07 | Fail | 9/12/07 | Passed | 9/13/07 | 312.5| 86 2672 | 4173 Passed 10/3/2007
11TA | 914/07 | 9721107 | 543 | 11 | 1,809 | 14 | Passed| 9/24/07 Passed | 9/24/07 | 288 10 30
| 9112/07 | 911407 | 419 | 6 1,100 | 6 |[Passed| 9/17/07 Passed [ 9/17/07 | 138 242 831
12A 288 19 151
12B 659 61 205 1689 Passed 10/17/2007
J1A | 8/28/07 | 9/12/07 | 388 | 14 | 1,637 | 20 [Passed| 9/12/07 Passed | 9/12/07 | 2745 | 52 557 1,797 | Passed 11/7/2007
J1B | 8/20/07 | 8/28/07 | 670 | 21 | 2024 | 33 [Passed| 8/29/07 Passed | 8/29/07 | 330 88 380 2,375 | Passed 10/24/2007
K1B | 3/24/02 | 8/20/07 | 380 | 95 | 1,430 | 358 | Passed| 8/21/07 Passed | 8/21/07 | 218.5 | 14 0 390 Passed 10/10/2007
L3D
Total Number of Contacts | 39929 Phase Il Cubic Ft. Soil Moved 37619
Total MEC Items 9748 | Phase Il MEC Items total 6415
Total MD Lbs. 2047 Phase Il Man Hours 920
Total Scrap Lbs. 500 Phase Il Grid's Completed 23
Total Man Hours 6488.8 Total Phase Il CuFt. Soil Moved 50862.5
Rework/Back Hoe M/H 955
Grid's Completed 26
Total Grid's Completed 61
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MEC STATUS REPORT 11/29/007
GRID| DATE Category Filler | BIP | QTY | Dispositio] Date |Demo |Date
G5A | 11/5/07
Flares TH3 NO 3
Tracer Element Phosphorus | NO 77
Detonators PETN NO 133
H4C | 7/28/07
Tracer Element Phosphorus | NO | 2264
Flares TH3 NO 18
Detonators PETN NO LD
Incindiary Bomblet Thermate NO 3
o 40MM TNT NO 1
J1B | 8/29/07
Tracer Element Phosphorus | NO | 377
Primers Black Powder | NO 6
Detonators PETN NO 275
40MM Fuze TNT NO 1
Caps PETN NO 11
b g 40MM TNT NO 2
K1B | 8/20/07
Detonators PETN NO 374
Tracer Element Phosphorus | NO 126
40MM Fuze TNT NO 88
Caps PETN NO 13
Flares TH3 NO 1
Primers Black Powder | NO 1
40MM TNT NO 11
o Self Distruct Element | Black Powder | NO 6
G1B | 8/22/07
No MEC Found
H4D | 9/13/07
Tracer Element Phosphorus | NO | 702
40MM TNT NO 1
Flares TH3 NO 20
Detonators PETN NO | 433
H1A | 9/25.07
Self Distruct Element | Black Powder | NO 3
Primers Black Powder | NO 2
Detonators PETN NO 74
J1A | 9/12/07
Tracer Element Phosphorus | NO | 530
40MM Fuze TNT NO 65
Primers Black Powder | NO 21
Detonators PETN NO 207
Caps PETN NO 7
et v Self Distruct Element | Black Powder | NO 11
11 9/14/70
Tracer Element Phosphorus | NO | 308
Primers Black Powder | NO 4
Self Distruct Element | Black Powder | NO 9
Flares TH3 NO 1
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GRID| DATE Category Filler BIP | QTY | Dispositiof Date |Demo |Date
Detonators PETN NO 97
G4C | 9/19/07
Tracer Element Phosphorus | NO 301
Flares TH3 NO 11
Self Distruct Element | Black Powder | NO
40MM TNT NO 1
Detonators PETN NO 255
Incindiary Bomblet Thermate NO 2
1A 9/21/07
Flares TH3 NO 1
Tracer Element Phosphorus | NO 184
Detonators PETN NO LK
Self Distruct Element | Black Powder | NO 2
F5C | 9/25/07
Tracer Element Phosphorus | NO 71
Flares TH3 NO 6
Detonators PETN NO 189
H1B | 9/27/07
Tracer Element Phosphorus | NO 80
Primers Black Powder | NO 3
Self Distruct Element | Black Powder | NO 5
Caps PETN NO 21
fr el Detonators PETN NO 330
5D | 9/28/07
Tracer Element Phosphorus | NO 9
Flares TH3 NO 2
Incindiary Bomblet Thermate NO 3
Self Distruct Element | Black Powder | NO 1
Detonators PETN NO 6
C3C [10/11/07
Tracer Element Phosphorus | NO 11
Primers Black Powder | NO 4
Self Distruct Element | Black Powder | NO 3
Caps PETN NO 22
Detonators PETN NO 203
F5A | 10/9/07
Primers Black Powder | NO 4
Self Distruct Element | Black Powder | NO 13
Flares TH3 NO 9
Detonators PETN NO 48
F5B |10/18/07
Tracer Element Phosphorus | NO | 122
40MM Fuze TNT NO 1
Primers Black Powder | NO 30
Flares TH3 NO 8
e 2 Detonators PETN NO 179
D4D |10/18/07
Tracer Element Phosphorus | NO 4
Detonators PETN NO 77
Caps PETN NO 3
Incindiary Bomblet Thermate NO -
Flares TH3 NO 1
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GRID| DATE Category Filler | BIP | QTY | Dispositiof Date |[Demo [Date i
Self Distruct Element | Black Powder | NO 3 |
L3C | 11/8/07 ‘
Tracer Element Phosphorus NO 35 |
40MM Fuze TNT NO 40 |
Flares TH3 NO % |
Self Distruct Element | Black Powder | NO 1
Detonators PETN NO 60
o Primers Black Powder | NO 21
D4A |10/24/07 |
40MM Fuze TNT NO 2 |
Tracer Element Phosphorus | NO 7 |
Primers Black Powder | NO | 2 |
Detonators PETN NO 20 |
Incindiary Bomblet Thermate NO 13
Self Distruct Element | Black Powder | NO 1
Caps PETN NO 2
Grenade Fuze Lead Azide NO 4
D3B [10/31/07
Tracer Element Phosphorus | NO | 449
Incindiary Bomblet Thermate NO 1
Flares TH3 NO 1
Grenade Fuze Lead Azide NO 2
Primers Black Powder | NO 3
Self Distruct Element | Black Powder | NO 41
Detonators PETN NO 80
20MM Fuzed H761 NO 1
L1D | 11/5/07
Primers Black Powder | NO 3
Self Distruct Element | Black Powder | NO 73
Booster Cup TNT NO
Flares TH3 NO 1
Tracer Element Phosphorus | NO 97
Caps PETN NO 2
Detonators PETN NO 21
Grenade Fuze Lead Azide NO 11
D4C [11/13/07
Tracer Element Phosphorus | NO 14
40MM Fuze TNT NO 3
Flares TH3 NO 1
Primers Black Powder | NO 1
Incindiary Bomblet Thermate NO 11
L3D [11/16/07
Tracer Element Phosphorus | NO 55
Primers Black Powder | NO 6
Grenade Fuze Lead Azide NO 18
Caps PETN NO 1
Self Distruct Element | Black Powder | NO
Detonators PETN NO 1
[F4D | 11/26/07
Tracer Element Phosphorus | NO 43
LR 2 Flares TH3 NO 5
D3D
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Grids ﬁegruirinLHeavy Equipment Work

Phase |l Screen Re

port

Modified Phase | Data Date:  11/29/2007 Item Bottom | Top
Grid Date ~ Date MD MD | Scrap | Scrap | Soil Moved Screen | Screen
NO.| NO. Started Completed | M/H | Bottom| Top |Bottom| Top Cubic Ft. |Tracer 193 1,402
1 |H4D 9/27/2007 10/2/2007 86 3 115 1 1 4173 |Det's 695 5
2 |H4C 9/25/2007 9/27/2007 56 2 Vi 0 0 3,288  |Self Destruct 18 49
3 |[11A 11/6/2007 11/7/2007 16 0 0 0 0 1,251 |[Cap's 431 2
4 |I1B 10/10/2007 | 10/16/2007 | 242 3 48 1 1 3,613 |Fuze 0 1,562
5 |I2A 10/3/2007 | 10/17/2007 19 1 0 0 0 1,500 |[Flare 0 8
6 |I12B 10/3/2007 | 10/17/2007 61 1 5 0 0 1,689 |Burster 0 3
7 |J1A 10/17/2007 | 10/19/2007 | 116 3 15 1 0 1,797  |Primer's 87 64
8 |J1B 10/18/2007 | 10/22/2007 88 11 38 1 3 2,375 |Burster Cup 1 0
9 |[K1B 10/9/2007 10/9/2007 14 5 0 0 0 390 Grenade Fuzes 91 0
10 [H1A 10/10/2007 | 11/7/2007 18 0 0 0 0 1,900 [Incindiary Bomblet 14
11 |[H1B 11/6/2007 11/7/2007 24 0 ] 0 0 2,314
12 |F5B 10/22/2007 | 11/2/2005 117 3 85 0 1 3,137
13 |D4D 11/31/07 11/31/07 30 0 0 0 0 2,025
14 |C3C 11/1/2007 11/8/2007 61 0 50 0 0 3,510
15 |D4A 11/1/2007 11/1/2007 10 0 0 0 0 210 Total MEC 1516 3109
16 |C3B 5/17/2007 8/2/2007 0 0 0 0 0 1,836 |Total MD Ibs. 32 519
17 |D3A 5/22/2007 8/14/2007 0 0 0 0 0 936 Total Scrap 4 18
18 [14C 5/10/2007 | 6/19/2007 0 0 0 0 0 1,053 [Total Man Hours 1,198
19 (14D 6/20/2007 8/9/2007 0 0 0 0 0 1,544  |Total Cuft. Soil 59,947
20 [J4C 6/13/2007 6/23/2007 0 0 0 0 0 2,600
21 |K4A 7/19/2007 8/1/2007 0 0 0 0 0 1,716
22 |G5A 11/8/2007 | 11/14/2007 65 0 62 0 0 7,756
23 |L1D 11/13/2007 40 2,528
24 |D3B 11/12/2007 | 11/13/2004 13 0 0 0 0 498.4
25 [L3C 11/16/2007 1,475
26 |L3D
27 | Soil Pile| _11/19/2007 1215 0 21 0 12 4,833
28 |E4A






